



Brief Update on Citywide Bicycle Facility Improvements

City Council Study Session
August 12, 2014

Completed Bicycle Projects

20 Completed Projects - Fall 2009 to Present

Projects Completed since 2013 Update

- ▶ Avocado Avenue Bike Lanes
- ▶ Bayside Drive Sharrow Zone Extension
- ▶ OCTA Districts 1 & 2 Regional Commuter Bikeways Strategic Plan
- ▶ Newport Coast Drive Sign and Striping Improvements
- ▶ CdM Bike Racks
- ▶ 15th St Bike Racks



Planned Projects

Title/Description	Project Status	Estimated Cost
-------------------	----------------	----------------

Pacific Coast Hwy County-Wide Corridor Study

<ul style="list-style-type: none"> Identify needs to improve multi-modal (vehicle, bicycle and pedestrian) flow of local and regional traffic 	Project Started Complete 2015	Funded by OCTA and Caltrans
--	--------------------------------------	-----------------------------

Newport Boulevard Modification - Via Lido to 30th St

<ul style="list-style-type: none"> Widen Newport Blvd - One additional lane in both directions (northbound/southbound) Add on-street bicycle lanes Construct new landscape medians Street lighting Modify existing traffic signals 	Under Design Complete 2015	\$2M
---	-----------------------------------	------



Planned Projects - Continued

Title/Description	Project Status	Estimated Cost
West Coast Hwy at Old Newport Blvd (Arches Interchange) Modification		
<ul style="list-style-type: none">Widen westbound Coast Highway at Old Newport Boulevard to accommodate a third through lane, a right turn pocket and a bicycle lane.Evaluate the addition of an on-street eastbound bicycle lane through the interchange	Under Design Complete 2015/16	\$1.9M
Newport Beach Bike Lane Improvement Project		
<ul style="list-style-type: none">Project will install striped on-street bike lanes along Jamboree Road, San Joaquin Hills Road and Spyglass Hill Road	State/Fed Review Complete 2015	\$240,000 (BCI Grant Funded)



Planned Projects - Continued

Title/Description	Project Status	Estimated Cost
Eastbluff Dr-Ford Rd Bike Lane Improvements		
<ul style="list-style-type: none">Widen south side of Eastbluff Drive at Jamboree RoadModify striping for on-street bike lane on Eastbluff Drive and Ford Road from Vista Del Oro to MacArthur Boulevard	Starting Construction Complete Fall 2014	\$308,000 (BCI Grant Funded)
Newport Heights/Peninsula Bicycle Improvements		
<ul style="list-style-type: none">Project will review/consider installation of bicycle route related warning & regulatory signage, roadway striping and markings along bike routes from Newport Heights to the Balboa Peninsula.Revised bike lanes on 32nd Street	On Going	\$10,000



Planned Projects - Continued

Title/Description	Project Status	Estimated Cost
<h2 data-bbox="108 411 962 482">City Bicycle Master Plan</h2> <ul data-bbox="108 505 1213 1122" style="list-style-type: none"><li data-bbox="108 505 1136 682">• Develop a comprehensive, city-wide bicycle master plan with the goal of promoting safe and responsible cycling within the City.<li data-bbox="108 696 1213 1122">• Plan will include outreach and education, identification of infrastructure needs, proposed improvement projects, creation of a city-wide bicycle network to accommodate all levels of cycling, connection to the regional trail systems, and identification of future funding sources.	On Going Complete Fall 2014	\$135,000



City Bicycle Master Plan Project Status

▶ Draft Master Plan

- ▶ Presented to BMPOC 7-7-14
- ▶ 30 Day Comment Period Ended 7-30-14
- ▶ 130+ Proposed Facility Improvements
- ▶ 30+ Proposed Programs

▶ Final Draft Master Plan

- ▶ Present to BMPOC 9-2-14

▶ Status – On Schedule

- ▶ Present to Council for Adoption – Fall 2014
-



QUESTIONS & COMMENTS



Bicycle Facility Improvement Summary Table:
newportbeachca.gov/bikesafety

Public Works Department

A Well-Engineered Machine

Protecting and Providing Quality

Public Improvements and Services

