

City of Newport Beach Public Works Department

Underground Utility District No. 19 Construction Schedule

Updated - November 10, 2009

In general, the UUD-19 construction effort will start on Mesa Drive, move up Cypress Street, and then proceed down Orchard Drive to Birch Street. The following is a tentative construction schedule.

Structure Installation

- One Structure left to install during trenching operations

Trenching Operations

- October 2 to December 24 – Trench / Restore Mesa Dr.
- November 27 to February 18 – Trench / Restore Cypress
- February 19 to April 22 – Trench / Restore Orchard Drive

- May 2010 – Clean up, Inspection, Move-off

For questions about this Assessment District, please call the Public Works Department at 949-644-3311 and ask to speak with Associate Civil Engineer Tom Sandefur

Holidays:

Non-construction days will be modified continuously to adjust for other holidays, unforeseen events, and special events. Currently, construction will not take place during the following holidays:

- Tuesday, November 11, 2009
- Thursday, November 26, 2009 – Friday, November 27, 2009
- Thursday, December 24, 2009 – Friday, December 25, 2009
- Thursday, December 31, 2009 – Friday, January 1, 2010
- Monday, January 18, 2010
- Monday, February 15, 2010