



****PHASING PLAN SUBJECT TO CHANGE**



LEGEND

- PHASE 1: 09/07/21 - 10/15/21
- PHASE 2: 10/18/21 - 11/19/21
- PHASE 3: 11/15/21 - 12/23/21
- PHASE 4: 01/03/22 - 02/04/22
- PHASE 5: 02/07/22 - 03/18/22
- PHASE 6: 03/21/22 - 05/13/22
- PHASE 7: 05/16/22 - 06/03/22

CREW NO. 2 SCHEDULE

- PHASE 8: 11/15/21 - 12/23/21
- PHASE 9: 01/03/22 - 02/11/22
- PHASE 10: 02/14/22 - 03/25/22
- PHASE 11: 03/28/22 - 04/15/22
- PHASE 12: 04/18/22 - 05/06/22
- ASSESSMENT DISTRICT AREA BOUNDARY

**UNDERGROUND UTILITY ASSESSMENT
DISTRICT NO. 113 (WEST BALBOA ISLAND)
PHASING PLAN**

**CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT
C-7979-1 12/14/21**