




- LEGEND**
- | | |
|------------------------------|-----------------------------------|
| PHASE 1: 02/12/24 - 03/14/24 | PHASE 10: 10/31/24 - 12/04/24 |
| PHASE 2: 03/15/24 - 04/04/24 | PHASE 11: 11/26/24 - 12/18/24 |
| PHASE 3: 03/29/24 - 04/15/24 | PHASE 12: 12/19/24 - 01/24/25 |
| PHASE 4: 04/12/24 - 05/02/24 | PHASE 13: 01/24/25 - 02/28/25 |
| PHASE 5: 04/30/24 - 06/14/24 | PHASE 14: 02/24/25 - 03/21/25 |
| PHASE 6: 06/17/24 - 07/08/24 | PHASE 15: 03/24/25 - 04/29/25 |
| PHASE 7: 08/09/24 - 09/13/24 | PHASE 16: 04/30/25 - 06/04/25 |
| PHASE 8: 09/16/24 - 10/18/24 | PHASE 17: 05/28/25 - 06/17/25 |
| PHASE 9: 10/10/24 - 11/08/24 | ASSESSMENT DISTRICT AREA BOUNDARY |

UNDERGROUND UTILITY ASSESSMENT DISTRICT
NO. 124 (CENTRAL BALBOA ISLAND - PHASE 1)
PHASING PLAN

CITY OF NEWPORT BEACH
PUBLIC WORKS DEPARTMENT

C-9451-1

03/25/24

**PHASING PLAN SUBJECT TO CHANGE