Date Application

Proiect Date Pre-screening|Date Pre-screening Date Full Sent t Date Application Date Aoplicati
rojec ent to ate ication
. Address Request Report Returned Application = Agency Review Status
Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City c . . Water Board
ommission
Pre-Screening Requests
*Note that once the applicant submits the full and complete application the project will be removed from the pre-screening list and added to the upcoming batch for agency submittal.
1014-1016 East Balboa
2019 Bay Avenue East
DRG
515-533 Via Lido Soud November 20, 2023 | November 20, 2023 June 1, 2024
2023_1219
DRG
1132-1134 Bay Avenue West November 20, 2023 | November 20, 2023 June 1, 2024
2023_1220
Year 2024
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory sampling
DRG
941 Via Lido Soud June 6, 2024 June 6, 2024 September 30, 2024
2024_1227
DRG
2525 Ocean Boulevard June 6, 2024 June 6, 2024 September 30, 2024
2024_1229
DRG
335-337 Bay Front East June 6, 2024 June 6, 2024 September 30, 2024
2024_1228

Updated October 10, 2024



Project

Address

Date Pre-screening|Date Pre-screening

Request

Report Returned

Date Application

. . Sent to
Application Sent to

Date Full Date Application

Date Application

Agency Review Status

Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City . . Water Board
Commission
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory sampling
DRG CCC-N/A
5023 1221 1201-1211 Bay Front North November 20, 2023 | November 20, 2023 June 1, 2024 June 24, 2024 RWQCB - July 24, 2024
- CORPS - N/A
DRG CCC-N/A
5023 1224 23 Bay Island November 20, 2023 December 8, 2023 June 1, 2024 June 24, 2024 RWQCB - July 24, 2024
- CORPS - N/A
DRG CCC-N/A
5024 1225 9-23 Balboa Coves April 30, 2024 April 30, 2024 June 1, 2024 June 24, 2024 RWQCB - July 24, 2024
- CORPS - N/A
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory sampling
DRG CCC-N/A
5023 1218 62 Beach Drive November 20, 2023 | November 20, 2023 February 9, 2024 May 28, 2024 RWQCB - May 28, 2024
- CORPS - N/A
DRG CCC - N/A
5023 1223 1310 Balboa Boulevard East November 20, 2023 December 8, 2023 February 9, 2024 May 28, 2024 RWQCB - May 28, 2024
- CORPS - N/A
Year 2023
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory sampling
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Date Application

) Date Pre-screening|Date Pre-screening Date Full Date Application . .
Project . . Sent to Date Application .
Address Request Report Returned Application Sent to Agency Review Status
Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City . . Water Board
Commission
DRG CCC-N/A
5023 1211 720 Bay Ave West August 21, 2023 August 28, 2023 September 9, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
DRG CCC-N/A
5023 1212 123 Bay Front East August 21, 2023 August 21, 2023 September 12, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
DRG CCC-N/A
5023 1213 227 Bay Front East August 21, 2023 August 21, 2023 September 13, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
DRG CCC-N/A
5023 1214 2525 Ocean Boulevard August 21, 2023 August 30, 2023 September 6, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
DRG CCC-N/A
5023 1215 310 Fernando Street August 21, 2023 August 22, 2023 September 12, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
DRG CCC - January 19, 2024
5023 1216 2890 Bayshore Drive August 22, 2023 August 25, 2023 September 14, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - Pending
DRG CCC-N/A
5023 1217 921-925 Via Lido Soud August 24, 2023 September 13, 2023 | September 14, 2023 September 14, 2023 RWQCB - October 13, 2023
- CORPS - N/A
Year 2022
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory sampling
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Date Application

. . Sent to
Application Sent to

X X Coastal Sent to Corps*
Submitted to City

Date Pre-screening|Date Pre-screening Date Full Date Application

Project Date Application

Address Request
Filed to City

Report Returned Agency Review Status
Number .
to Applicant Water Board

Commission

DRG CCC - July 13, 2022
5021 1183 11 Harbor Island March 9, 2021 March 15, 2021 March 19, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG . CCC-N/A
5021 1182 504 South Bay Front March 9, 2021 March 15, 2021 March 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - July 13, 2022
5021 1177 536 Via Lido Nord March 9, 2021 March 15, 2021 March 30, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
CCC - July 13,2022
DRG - March 15, 2021 '
600 Via Lido Nord June 29, 2020 March 16, 2021 April 1, 2022 RWQCB - May 1, 2022
2021_1184 (July 7, 2020)
CORPS - N/A
DRG CCC - July 13, 2022
5021 1181 626 Via Lido Nord March 11, 2021 July 14, 2021 August 11, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - July 13,2022
5021 1179 630 Via Lido Nord March 9, 2021 March 15, 2021 March 16, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
CCC - N/A
DRG March 15, 2021 .
710 South Bay Front June 29, 2020 March 16, 2021 April 1, 2022 RWQCB - May 1, 2022
2021_1185 (August 7, 2020)
CORPS - N/A
DRG . CCC-N/A
5021 1192 819 Via Lido Soud April 1, 2021 April 2, 2021 April 2, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC-N/A
5021 1180 1001 Bay Front North March 9, 2021 March 15, 2021 March 22, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG . CCC-N/A
5021 1178 1601 Bay Avenue East March 9, 2021 March 15, 2021 March 19, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - N/A
5021 1201 | 17719 Bay Island June 2, 2021 June 8, 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG . CCC-N/A
5021 1203 42-50 Balboa Cove June 10, 2021 June 11. 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
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Date Application

) Date Pre-screening|Date Pre-screening Date Full Date Application . .
Project . . Sent to Date Application .
Address Request Report Returned Application Sent to Agency Review Status
Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City . . Water Board
Commission
DRG CCC- N/A
5021 1196 115 East Edgewater Place April 5, 2021 April 20, 2021 May 25, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - July 13,2022
5021 1198 127-135 Harbor Island Road April 30, 2021 May 4, 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC- N/A
5021 1188 144 Bay Front South March 16, 2021 March 22, 2021 April 16, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - N/A
5021 1189 207 East Edgewater Place March 12, 2021 March 23, 2021 April 16, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC- N/A
5021 1190 301 Bay Front North March 12, 2021 March 23, 2021 April 16, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - N/A
5021 1199 406 Bay Front South May 7, 2021 June 8, 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
CCC- N/A
DRG .
2021 1200 526-528 Bay Front South May 7, 2021 June 8, 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - N/A
2021 1186 601-605 Via Lido South March 18, 2021 March 22, 2021 April 16, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
CCC- N/A
DRG .
5021 1202 700 Bay Avenue West June 3, 2021 June 8, 2021 June 23, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG 929 Via Lido Soud- 936 Via Lid CCC-N/A
ia Lido Soud- ia Lido ,
April 22, 2021 April 26, 2021 May 25, 2021 April 1, 2022 RWQCB - May 1, 2022
2021_1197 Nord
CORPS - N/A
CCC- N/A
DRG . .
5021 1193 1401 Bay Avenue East March 30, 2021 April 5, 2021 May 25, 2021 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
DRG CCC - N/A
5022 1208 2525 Ocean Boulevard March 17, 2022 March 17, 2022 March 20, 2022 April 1, 2022 RWQCB - May 1, 2022
- CORPS - N/A
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Date Application

. Date Pre-screening|Date Pre-screening Date Full Date Application . .
Project . . Sent to Date Application .
Address Request Report Returned Application Sent to Agency Review Status
Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City c . . Water Board
ommission
DRG CCC-N/A
2021 1187 3900-3904 Channel Place March 16, 2021 March 22, 2021 April 16, 2021 April 1, 2022 RWQCB - May 1, 2022
B CORPS - N/A
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory samplin
PP y req proj ging y q 9 ry piing
DRG CCC-N/A
5021 1191 1 Collins Isle March 26, 2022 March 29, 2022 April 1, 2021 August 16, 2022 RWQCB - September 15, 2022
- CORPS - N/A
DRG CCC - April 10, 2023
2022 1210 19-22 Harbor Island August 15, 2022 August 15, 2022 August 15, 2022 August 16, 2022 RWQCB - September 15, 2022
B CORPS - N/A
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards
** CCC approval only required for projects dredging more than 2,500 cubic yards or requiring confirmatory samplin
PP y req proj ging y q 9 ry piing
DRG CCC-N/A
2752 Bayshore Drive September 23, 2022 | September 27, 2022 | September 27, 2022 October 6, 2022 RWQCB - October 27, 2022
2022_1207 Y
- CORPS - N/A
Year 2021
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
DRG CCC - Denied
5021 1191 1 Collins Isle March 26, 2021 March 29, 2021 April 2, 2021 April 2, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1183 11 Harbor Island March 9, 2021 March 15, 2021 March 19, 2021 April 2, 2021 RWQCB - Denied
B CORPS - Denied
DRG CCC - Denied
5021 1182 504 South Bay Front March 9, 2021 March 15, 2021 March 23, 2021 April 2, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1177 536 Via Lido Nord March 9, 2021 March 15, 2021 March 30, 2021 April 2, 2021 RWQCB - Denied

CORPS - Denied
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Date Application

Project Date Pre-screening|Date Pre-screening Date Full Sent to Date Application Date Application
Number Address Request Report Returned Application Coastal Sent to Sent to Corps* Agency Review Status
Filed to City to Applicant Submitted to City Commission Water Board
DRG March 15, 2021 CCC - Denied
600 Via Lido Nord June 29, 2020 ' March 16, 2021 April 2, 2021 RWQCB - Denied
2021_1184 (July 7, 2020) CORPS - Denied
DRG CCC - Denied
5021 1179 630 Via Lido Nord March 9, 2021 March 15, 2021 March 16, 2021 April 2, 2021 RWQCB - Denied
B CORPS - Denied
DRG March 15, 2021 CCC - Denied
710 Bay Front South June 29, 2020 ' March 16, 2021 April 2, 2021 RWQCB - Denied
2021_1185 (August 7, 2020) CORPS - Denied
DRG CCC - Denied
5021 1192 819 Via Lido Soud April 1, 2021 April 2, 2021 April 2, 2021 April 2, 2021 RWQCB - Denied
B CORPS - Denied
DRG CCC - Denied
5021 1180 1001 Bay Front North March 9, 2021 March 15, 2021 March 22, 2021 April 2, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1178 1601 Bay Avenue East March 9, 2021 March 15, 2021 March 19, 2021 April 2, 2021 RWQCB - Denied
B CORPS - Denied
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 2,500 cubic yards.
DRG CCC - Denied
5021 1188 144 Bay Front South March 16, 2021 March 22, 2021 April 16, 2021 July 1, 2021 RWQCB - Denied
B CORPS - Denied
DRG CCC - Denied
5021 1189 207 Edgewater Avenue East March 12, 2021 March 23, 2021 April 16, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1190 301 Bay Front North March 12, 2021 March 23, 2021 April 16, 2021 July 1, 2021 RWQCB - Denied
B CORPS - Denied
DRG CCC - Denied
5021 1186 601-605 Via Lido Soud March 18, 2021 March 22, 2021 April 16, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1201 17-19 Bay Island June 2, 2021 June 8, 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
B CORPS - Denied
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Date Application

) Date Pre-screening|Date Pre-screening Date Full Date Application . .
Project . . Sent to Date Application .
Address Request Report Returned Application Sent to Agency Review Status
Number X i i X X Coastal Sent to Corps*
Filed to City to Applicant Submitted to City . . Water Board
Commission
DRG CCC - Denied
2021 1203 42-50 Balboa Cove June 10, 2021 June 11. 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
2021 1196 115 Edgewater Avenue East April 5, 2021 April 20, 2021 May 25, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1198 127-135 Harbor Island Road April 30, 2021 May 4, 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
5021 1199 406 Bay Front South May 7, 2021 June 8, 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
CCC - Denied
DRG 700 Bay Avenue West - 342 .
) June 3, 2021 June 8, 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
20211202 Buena Vista Boulevard .
CORPS - Denied
DRG CCC - Denied
5021 1200 526-528 Bay Front South May 7, 2021 June 8, 2021 June 23, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
. . CCC - Denied
DRG 929 Via Lido Soud - 936 Via . . .
. April 22, 2021 April 26, 2021 May 25, 2021 July 1, 2021 RWQCB - Denied
2021_1194 Lido Nord .
CORPS - Denied
DRG CCC - Denied
5021 1193 1401 Bay Avenue East March 30, 2021 April 5, 2021 May 25, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
DRG CCC - Denied
2021 1187 3900-3904 Channel Place March 16, 2021 March 22, 2021 April 16, 2021 July 1, 2021 RWQCB - Denied
- CORPS - Denied
Year 2020
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - September 25, 2020
5019 1159 401 E. Edgewater PI. November 18, 2019 | November 26, 2019 May 26, 2020 May 29, 2020 RWQCB - June 28, 2020

CORPS - July 22, 2020

Updated October 10, 2024



Project
Number

Address

Date Pre-screening|Date Pre-screening

Request
Filed to City

Report Returned

to Applicant

Date Full
Application
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Date Application
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Coastal

Commission

Date Application
Sent to
Water Board

Date Application
Sent to Corps*

Agency Review Status

DRG CCC - September 25, 2020
5019 1160 1200 E. Balboa Blvd. November 18, 2019 | November 26, 2019 May 26, 2020 May 29, 2020 RWQCB - June 28, 2020
_ CORPS - N/A
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - September 25, 2020
5020 1161 1112 Bay Ave W. March 25, 2020 April 1, 2020 July 15, 2020 July 24, 2020 RWQCB - August 23, 2020
_ CORPS - N/A
DRG CCC - September 25, 2020
5020 1163 221 Bay Front E. May 22, 2020 May 26, 2020 July 21, 2020 July 24, 2020 RWQCB - August 23, 2020
- CORPS - August 10, 2020
DRG CCC - September 25, 2020
2020 1164 814 Bay Ave E. May 22, 2020 May 26, 2020 July 15, 2020 July 24, 2020 RWQCB - August 23, 2020
_ CORPS - N/A
DRG CCC - September 25, 2020
2020 1166 1705-1707 Bay Ave E. May 22, 2020 May 26, 2020 July 15, 2020 July 24, 2020 RWQCB - August 23, 2020
_ CORPS - N/A
DRG CCC - September 25, 2020
2020 1168 1311 N Bay Front June 23, 2020 June 23, 2020 July 21, 2020 July 24, 2020 RWQCB - August 23, 2020
_ CORPS - N/A
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - September 25, 2020
5020 1171 5 Harbor Island July 8, 2020 July 14, 2020 August 19, 2020 August 21, 2020 RWQCB - September 20, 2020
_ CORPS - September 22, 2020
DRG CCC - September 25, 2020
5020 1162 36 Harbor Island August 5, 2020 August 5, 2020 August 15, 2020 August 21, 2020 RWQCB - September 20, 2020
- CORPS - October 2, 2020
DRG CCC - September 25, 2020
5020 1167 350 Buena Vista Blvd July 1, 2020 July 1, 2020 July 17, 2020 August 21, 2020 RWQCB - September 20, 2020
_ CORPS - N/A
DRG CCC - September 25, 2020
5020 1172 515 Via Lido Soud July 8, 2020 July 14, 2020 August 13, 2020 August 21, 2020 RWQCB - September 20, 2020
_ CORPS - N/A
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Filed to City

Date Pre-screening|Date Pre-screening
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to Applicant

Date Full
Application
Submitted to City
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Commission

Date Application
Sent to
Water Board

Date Application

Sent to Corps*

Agency Review Status

CCC - September 25, 2020

DRG
2020 1169 928 Via Lido Nord June 29, 2020 July 7, 2020 August 19, 2020 August 21, 2020 RWQCB - September 20, 2020
- CORPS - N/A
DRG CCC - September 25, 2020
2020 1165 2525 Ocean Blvd May 22, 2020 May 26, 2020 August 19, 2020 August 21, 2020 RWQCB - September 20, 2020
~ CORPS - October 8, 2020
Year 2019
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
CCC - June 6, 2019
DRG RWQCB - April 1, 2019
2525 Ocean Blvd February 7, 2019 February 21, 2019 February 21, 2019 March 1, 2019 Q P .
2019 1135 CORPS - October 24, 2019, revised
November 6, 2019
DRG CCC - June 6, 2019
2019 1132 1 Beacon Bay February 7, 2019 February 12, 2019 February 19, 2019 March 1, 2019 RWQCB - April 1,2019
- CORPS - November 5, 2019
DRG CCC - June 6, 2019
5019 1137 425 Edgewater PI February 27, 2019 February 27, 2019 February 28, 2019 March 1, 2019 RWQCB - April 1, 2019
B CORPS - November 4, 2019
CCC - June 6, 2019
DRG RWQCB - April 1, 2019
1601 E. Bay Avenue January 24, 2019 February 14, 2019 February 28, 2019 March 1, 2019 Q P .
2019 1133 CORPS - October 24, 2019, revised
November 6, 2019
DRG CCC - June 6, 2019
2019 1136 Swim and Play Beach February 26, 2019 February 28, 2019 February 28, 2019 March 1, 2019 RWQCB - April 1,2019
- CORPS - November 14, 2019
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - July 23, 2019
2019 1140 400 15th Street March 28, 2019 March 28, 2019 April 19, 2019 April 19,2019 RWQCB - May 19. 2019

CORPS - December 23, 2019
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DRG CCC - July 23, 2019
5019 1141 400 19th Street March 28, 2019 March 28, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
_ CORPS - N/A
DRG CCC - July 23, 2019
5019 1138 836, 840, 842 Lido Nord March 14, 2019 March 14, 2019 March 26, 2019 April 19, 2019 RWQCB - May 19. 2019
- CORPS - January 9, 2020
DRG CCC - July 23, 2019
5019 1145 Balboa Island - Zone 1 April 15, 2019 April 15, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
_ CORPS - N/A
2019 ?:{58 and CCC - July 23, 2019
_DRG Balboa Island - Zone 2 April 15, 2019 April 15, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
CORPS - N/A
2019_1149
2019 ?:{56 and CCC - July 23, 2019
_DRG Balboa Island - Zone 3 April 15, 2019 April 15, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
CORPS - N/A
2019_1147
2019 I?:«5;0 and CCC - July 23, 2019
_DRG Balboa Island - Zone 4 April 15, 2019 April 15, 2019 April 19, 2019 April 19, 2019 RWQCB -May 19. 2019
CORPS - N/A
2019_1151
DRG CCC - July 23, 2019
5019 1152 Balboa Island - Zone 5 April 15,2019 April 15,2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
- CORPS -N/A
DRG CCC - July 23, 2019
5019 1142 Channel Place Park March 28, 2019 March 28, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
_ CORPS - N/A
DRG CCC - July 23, 2019
5019 1139 China Cove March 28, 2019 March 28, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19, 2019
B CORPS - December 17, 2019
DRG CCC - July 23, 2019
5019 1143 Fernando Street March 28, 2019 March 28, 2019 April 19, 2019 April 19, 2019 RWQCB - May 19. 2019
- CORPS - December 17, 2019
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
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DRG May 30, 2019 CCC - October 14, 2019
5018 1120 57 Linda Isle (updated) May 30, 2019 May 30, 2019 May 31, 2019 RWQCB - Denied
- CORPS - February 25, 2020
DRG CCC - October 14, 2019
5019 1144 1316-1324 E Balboa April 2, 2019 April 11, 2019 May 6, 2019 May 31, 2019 RWQCB - June 30, 2019
B CORPS - February 4, 2020
Batch 4 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

DRG CCC - October 14, 2019
5019 1153 78 Linda Isle April 25,2019 April 25,2019 June 26, 2019 July 24, 2019 RWQCB - August 23, 2019
B CORPS - April 7, 2020
DRG CCC - October 14, 2019
5019 1154 504 South Bay Front May 9, 2019 May 20, 2019 June 26, 2019 July 24, 2019 RWQCB - August 23, 2019

- CORPS - February 27, 2020
Batch 5 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - March 25, 2020
5019 1156 3101 West Coast Highway August 30, 2019 September 3, 2019 October 16, 2019 November 8, 2019 RWQCB - December 8, 2019
_ CORPS - April 8, 2020
DRG CCC - March 25, 2020
5019 1157 536 Via Lido Nord August 30, 2019 September 3, 2019 November 8, 2019 November 8, 2019 RWQCB - December 8, 2019
- CORPS - N/A
Batch 6 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - March 25, 2020
5019 1155 2400 Bayshore Drive August 30, 2019 September 3, 2019 | September 20, 2019 December 12, 2019 RWQCB - January 7, 2020
- CORPS - March 9, 2020
DRG CCC - March 25, 2020
5019 1158 1911 Bayside Drive October 25, 2019 October 29, 2019 December 4, 2019 December 12, 2019 RWQCB - January 7, 2020

CORPS - March 6, 2020

Year 2018
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*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Request
Filed to City

Date Pre-screening|Date Pre-screening
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Submitted to City

Date Full
Application

Batch 1 Submittal to Agencies

Date Application
Sent to
Coastal
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Date Application

Sent to
Water Board

Date Application
Sent to Corps*

Agency Review Status

CCC - March 28, 2018

DRG
5018 1112 Grand Canal - North January 8, 2018 January 8, 2018 March 19, 2018 March 20, 2018 RWQCB - April 20, 2018
B CORPS - May 7, 2018
. . . CCC - March 28, 2018
DRG Bayside Village Marina, 300 East ‘
January 8, 2018 January 8, 2018 March 19, 2018 March 20, 2018 RWQCB - April 20, 2018
2018_1113 Coast Hwy (Phase 2) CORPe M
- ay ,
DRG CCC - March 28, 2018
5018 1117 2888 Bayshore - North March 15, 2018 March 15, 2018 March 19, 2018 March 20, 2018 RWQCB - April 20, 2018
_ CORPS - April 24, 2018
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - June 18, 2018
5018 1114 2525 Ocean Blvd. February 12, 2018 February 13,2018 March 26, 2018 May 2, 2018 RWQCB - June 2, 2018
_ CORPS - N/A
DRG CCC - June 18, 2018
5018 1115 221 Via Lido Soud March 6, 2018 March 7, 2018 April 27, 2018 May 2, 2018 RWQCB - June 2, 2018
_ CORPS - N/A
DRG CCC - March 25, 2020
5018 1116 11 Harbor Island March 7, 2018 March 8, 2018 April 27,2018 5/2/2018; Resubmitted to CCC on July 24, 2019 RWQCB - June 2, 2018
_ CORPS - June 29, 2018
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - February 13, 2019
5018 1121 61 Linda Isle August 27,2018 August 27, 2018 December 19, 2018 December 20, 2018 RWQCB - January 20, 2019
- CORPS - May 21, 2019
DRG CCC - February 13, 2019
5018 1125 939 Via Lido Soud August 27,2018 August 29, 2018 December 19, 2018 December 20, 2018 RWQCB - January 20, 2019
- CORPS - April 29, 2019
DRG CCC - February 13, 2019
5018 1126 844 Via Lido Nord September 1, 2018 September 4, 2018 December 19, 2018 December 20, 2018 RWQCB - January 20, 2019

CORPS - June 25, 2019
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Address

Date Pre-screening|Date Pre-screening

Request
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Date Application
Sent to
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Date Full
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PP Commission

Date Application
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Date Application
Sent to Corps*

Agency Review Status

CCC - February 13, 2019

DRG
2018 1128 Lido Peninsula Beach November 9, 2018 November 9, 2018 November 29, 2018 December 20, 2018 RWQCB - January 20, 2019
B CORPS - N/A
Year 2017
Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - April 19, 2017
5017 1077 7 Harbor Island January 23, 2017 January 24, 2017 March 13, 2017 March 30, 2017 RWQCB - April 30, 2017
_ CORPS - May 4, 2017
DRG CCC - April 19, 2017
5017 1097 123 Bayfront East January 23, 2017 January 26, 2017 March 16, 2017 March 30, 2017 RWQCB - April 30, 2017
B CORPS - May 3, 2017
DRG CCC - April 19, 2017
5017 1086 1401-1417 E Bay Ave March 2, 2017 March 3, 2017 March 28, 2017 March 30, 2017 RWQCB - April 30, 2017
_ CORPS - May 3, 2017
CCC - April 19, 2017
DRG March 7, 2017 .
5017 1085 1903-1905 E Bay Ave (revised) March 8, 2017 March 28, 2017 March 30, 2017 RWQCB - April 30, 2017
VI
B CORPS - May 3, 2017
CCC - April 19, 2017
DRG March 14, 2017 .
5017 1082 1907 E. Bay Ave (revised) March 15, 2017 March 22, 2017 March 30, 2017 RWQCB - April 30, 2017
revise
- CORPS - May 4, 2017
DRG CCC - April 19, 2017
5017 1083 2116-2130 E Balboa Blvd February 13, 2017 February 23, 2017 March 28, 2017 March 30, 2017 RWQCB - April 30, 2017
- CORPS - May 4, 2017
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
ps app y req proj ging y P P g9
CCC - January 9, 2018
DRG , November 8, 2017 | November 9, 2017 | December 7, 2017 12/7/2017 uary
2888 Bayshore Drive . . . . RWQCB -January 7, 2018
2017_1081 (revised) (revised) (revised) (revised)
CORPS - December 20, 2017
DRG CCC - September 11, 2017
5017 1087 LIHOA Club House March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017

CORPS - September 22 2017
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Report Returned

to Applicant

Date Full

Application
Submitted to City

Date Application
Sent to
Coastal

Commission

Date Application

Sent to

Water Board

Date Application
Sent to Corps*

Agency Review Status

DRG CCC - September 11, 2017
5017 1089 41 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 21, 2017
DRG CCC - September 11, 2017
5017 1090 48 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 27, 2017
DRG CCC - September 11, 2017
5017 1099 53 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 27, 2017
DRG CCC - September 11, 2017
5017 1099 56 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 27, 2017
DRG CCC - September 11, 2017
5017 1092 65 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 27, 2017
DRG CCC - September 11, 2017
5017 1093 66 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 27, 2017
DRG CCC - September 11, 2017
5017 1095 82 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 20, 2017
DRG CCC - September 11, 2017
5017 1096 84 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 20, 2017
DRG CCC - September 11, 2017
5017 1097 88 Linda Isle March 10, 2017 March 22, 2017 June 3, 2017 June 6, 2017 RWQCB - July 6, 2017
- CORPS - September 20, 2017
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - August 4, 2017
5017 1100 2772 Bayshore Drive April 26, 2017 May 1, 2017 July 6, 2017 July 14, 2017 RWQCB - August 14, 2017
B CORPS - August 23, 2017
DRG CCC - August 4, 2017
5017 1103 1221 Coast Hwy W June 8, 2017 June 9, 2017 July 6, 2017 July 14, 2017 RWQCB - August 14, 2017
- CORPS - August 28, 2017
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Project
Number

Address

*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

Request
Filed to City

Date Pre-screening|Date Pre-screening
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Date Full
Application

Submitted to City

Date Application

Sent to
Coastal
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Batch 4 Submittal to Agencies

Date Application

Sent to
Water Board

Date Application
Sent to Corps*

Agency Review Status

CCC - October 24, 2017

DRG A t 25,2017
2017 1105 | 81 Linda Isle July 7, 2017 July 13, 2017 “9(“5 o) August 25, 2017 RWQCB - September 25, 2017
revise
- CORPS - October 30, 2017
DRG CCC - October 24, 2017
5017 1106 433 Harbor Island Drive July 10, 2017 July 13, 2017 July 23, 2017 August 25, 2017 RWQCB - September 25, 2017
- CORPS - November 27, 2017
DRG CCC - October 24, 2017
5017 1107 819 & 823 Via Lido Soud July 10, 2017 July 13, 2017 July 23, 2017 August 25, 2017 RWQCB - September 25, 2017
B CORPS - October 4, 2017
DRG CCC - October 24, 2017
2017 1084 1002-1004 South Bay Front February 20, 2017 February 21, 2017 July 23, 2017 August 25, 2017 RWQCB - September 25, 2017
- CORPS - November 27, 2017
DRG CCC - October 24, 2017
1124-1200 W. Bay Ave. July 10, 2017 July 13, 2017 July 23, 2017 August 25, 2017 August 25, 2017 NA RWQCB - September 25, 2017
2017_1108 Y Y Y Y J J P
B CORPS - N/A
Batch 5 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - January 9, 2018
812 Bay Ave. West September 13, 2017 | September 13, 2017 October 23, 2017 October 27, 2017 October 27, 2017 NA RWQCB - November 27, 2017
2017_1109 CORPS - N/A
DRG CCC - January 9, 2018
2017 1110 820 Bay Ave. West September 18, 2017 | September 19, 2017 October 7, 2017 October 27, 2017 RWQCB - November 27, 2017
- CORPS - November 21, 2017
Batch 6 Submittal to Agencies
orps approval only required for projects dredging more than 1, cubic yards and/or wi e potential to impact eelgrass.
*Corps app | only required for projects dredging than 1,000 cubic yards and/ ith the potential to impact eelg
CCC - January 9, 2018
DRG . . December 7, 2017
2017 1104 Grand Canal (middle Section) June 30, 2017 June 30, 2017 December 7, 2017 RWQCB -January 7, 2018
B CORPS - January 4, 2017
DRG 300 East Coast Highwa CCC - January 9, 2018
) . 9 ) y December 5, 2017 December 6, 2017 December 3, 2017 December 7, 2017 RWQCB -January 7, 2018
2017_1111 (Bayside Village Marina)

CORPS - December 18, 2017
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Date Application
Sent to
Coastal

Date Full
Application
Submitted to City

Date Pre-screening|Date Pre-screening Date Application
Sent to

Water Board

Project Date Application

Address Request

Filed to City

Report Returned

Agency Review Status
Number i Sent to Corps*
to Applicant

Commission

Year 2016

Batch 1 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

CCC - June 17, 2016

DRG Opal Avenue, South Bay Front, .
March 16, 2016 March 17, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2
2016_1054 Balboa Island
CORPS - N/A
CCC - June 17, 2016
DRG Park Avenue, East Bay Front, )
March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1024 Balboa Island
CORPS - N/A
CCC - June 17, 2016
DRG Ruby to Coral Avenue, South .
March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
2016_1025 Bay Front, Balboa Island
CORPS - October 14, 2016
. CCC - June 17, 2016
DRG Turquoise Avenue, South Bay .
March 2, 2016 March 3, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1026 Front, Balboa Island
CORPS - N/A
CCC - June 17, 2016
DRG Abalone Avenue, South Bay .
February 25, 2016 February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2. 2016
2016_1016 Front, Balboa Island
CORPS - N/A
CCC - June 17, 2016
DRG Grand Canal and South Bay .
March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
2016_1051 Front, Balboa Island
CORPS - October 14, 2016
CCC - June 17, 2016
DRG Harbor Island Road, Harbor . . .
April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
2016_1066 Island North
CORPS - October 14, 2016
CCC - June 17, 2016
DRG Harbor Island Road, Harbor . . .
April 20, 2016 April 20, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
2016_1065 Island South
CORPS - October 14, 2016
. CCC - June 17, 2016
DRG 70 Beacon Bay and surrounding March 9, 2016 March 10, 2016 .
. . April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1001 area (revised) (revised)
CORPS - N/A
CCC - June 17, 2016
DRG Bay Island and Island Avenue, .
i March 15, 2016 March 16, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
2016_1055 Balboa Peninsula

CORPS - October 14, 2016
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G CCC - June 17, 2016
201I2R1050 China Cove, Corona del Mar March 15, 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 June 30, 2016 RWQCB - June 2, 2016
- CORPS - October 14, 2016
DRG Balboa Avenue, East Bay Front, CCC - June 17, 2016
February 25, 2016 February 26, 2016 April 12,2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1017 Balboa Island CORPS - N/A
CCC - June 17, 2016
PRG Crystal Avenue, South Bay February 25,2016 | February 26, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCE - June 2, 2016
2016_1018 Front, Balboa Island CORPS - N/A
DRG Jade Avenue, South Bay Front, CCC - June 17, 2016
February 25, 2016 February 26, 2016 April 12,2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1019 Balboa Island CORPS - N/A
CCC - June 17, 2016
PRG Onyx Avenue, North Bay Front, |\ 15 2016 March 15, 2016 April 12, 2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1053 Balboa Island CORPS - N/A
DRG Onyx Avenue, South Bay Front, _ CCC - June 17, 2016
February 25, 2016 March 16, 2016 April 12,2016 May 2, 2016 May 2, 2016 NA RWQCB - June 2, 2016
2016_1021 Balboa Island CORPS - N/A
Batch 2 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - August 10, 2016
5016 1063 3 Harbor Island April 6, 2016 April 6, 2016 May 27, 2016 May 31, 2016 May 31, 2016 July 12, 2016 RWQCB - June 31, 2016
B CORPS - October 6, 2016
DRG CCC - August 10, 2016
2016 1002 15 Harbor Island January 28, 2016 February 8, 2016 April 27, 2016 May 31, 2016 May 31, 2016 July 12, 2016 RWQCB - June 31, 2016
- CORPS - August 22, 2016
DRG CCC - August 10, 2016
5016 1003 86 Linda Isle February 25, 2016 February 25, 2016 April 22,2016 May 31, 2016 May 31, 2016 July 12, 2016 RWQCB - June 31, 2016
B CORPS - October 7, 2016
DRG CCC - August 10, 2016
016 1022 2888 Bayshore Drive February 29, 2016 February 29, 2016 April 22, 2016 May 31, 2016 May 31, 2016 July 12, 2016 RWQCB - June 31, 2016
- CORPS - August 26, 2016
Batch 3 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
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DRG July 22, 2016 €CC - July 11, 2017
24 Harbor Island March 15, 2016 March 16, 2016 July 20, 2016 ' . RWQCB - July 15, 2017
2016_1058 arborsian are are Y June 15, 2017 (revised) corSPs A” y a1y
- August 29,
DRG July 22, 2016 CCC - February 2, 2017
319 E. Bay Front July 14, 2016 ised) [July 14, 2016 ised)| July 14, 2016 ised ' _ RWQCB - Feb 13,2017
20161005 ay Fron uly (revised) [July (revised) | July (revised) January 13, 2017 (revised) COISPS Me r:azryzo17
- March 2,
DRG CCC - September 23, 2016
2016 1006 339 E. Bay Front February 5, 2016 February 8, 2016 June 27, 2016 July 22,2016 RWQCB - August 22, 2016
- CORPS - October 25, 2016
DRG Julv 222016 CCC - February 2, 2017
419 Edgewater Place June 8, 2016 June 15, 2016 June 15, 2016 yes ) RWQCB - February 13, 2017
2016_1068 January 13, 2017 (revised) CORPS - March 6. 2017
- March 6,
DRG Julv 222016 CCC - March 15, 2017
Balboa Bay Club June 27, 2016 June 30, 2016 July 11, 2016 yee , RWQCB - February 13, 2017
2016_1015 January 13, 2017 (revised) CORPS - March 27. 2017
- March 27,
DRG CCC - September 30, 2016
5016 1014 Channel Reef March 3, 2016 March 3, 2016 July 14, 2016 July 22,2016 RWQCB - August 22, 2016
B CORPS - October 31, 2016
Batch 4 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
CCC - September 30, 2016
DRG 107 and 115 Harbor Island . ) eprtember
April 19, 2016 April 19, 2016 July 27,2016 August 25, 2016 August 25, 2016 NA RWQCB - September 25, 2016
2016_1064 Road
CORPS - N/A
DRG CCC - September 30, 2016
2016 1012 1318-1324 E. Balboa Boulevard February 5, 2016 February 8, 2016 July 27,2016 August 25, 2016 RWQCB - September 25, 2016
- CORPS - November 1, 2016
Batch 5 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.

DRG CCC - December 8, 2016
2016 1029 47 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016 RWQCB - November 4, 2016
B CORPS - January 5, 2017
DRG CCC - December 8, 2016
5016 1031 52 Linda Isle February 22, 2016 March 2, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016 RWQCB - November 4, 2016

- CORPS - January 13, 2017
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Date Application
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Agency Review Status

Number

DRG
2016_1033

55 Linda Isle

Filed to City

February 22, 2016

to Applicant

March 2, 2016

Submitted to City

September 15, 2016

Coastal
Commission

October 4, 2016

Water Board

October 4, 2016

Sent to Corps*

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - January 13, 2017

DRG
2016_1060

59 Linda Isle

February 22, 2016

March 28, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - January 13, 2017

DRG
2016_1049

60 Linda Isle

February 22, 2016

March 14, 2016

September 15, 2016

October 4, 2016

October 4, 2016

NA

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - N/A

DRG
2016_1037

69 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - January 4, 2017

DRG
2016_1062

72 Linda Isle

February 22, 2016

March 30, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - January 4, 2017

DRG
2016_1061

75 Linda Isle

February 22, 2016

March 28, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - January 17, 2017

DRG
2016_1038

76 Linda Isle

February 22, 2016

March 2, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - March 22, 2017

DRG
2016_1040

83 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - April 17,2017

DRG
2016_1041

85 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - April 17,2017

DRG
2016_1043

89 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - April 17,2017

DRG
2016_1044

94 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - December 21, 2016

DRG
2016_1045

98 Linda Isle

February 22, 2016

March 3, 2016

September 15, 2016

October 4, 2016

October 4, 2016

October 7, 2016

CCC - December 8, 2016
RWQCB - November 4, 2016
CORPS - December 21, 2016
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CCC - December 8, 2016

201|2R1GO46 99 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016 RWQCB - November 4, 2016
- CORPS - December 21, 2016
DRG CCC - December 8, 2016
5016 1059 104 Linda Isle February 22, 2016 March 23, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016 RWQCB - November 4, 2016
_ CORPS - January 4, 2017
DRG CCC - December 8, 2016
5016 1047 105 Linda Isle February 22, 2016 March 3, 2016 September 15, 2016 October 4, 2016 October 4, 2016 October 7, 2016 RWQCB - November 4, 2016
B CORPS - January 4, 2017
Batch 6 Submittal to Agencies
*Corps approval only required for projects dredging more than 1,000 cubic yards and/or with the potential to impact eelgrass.
DRG CCC - December 8, 2016
5016 1021 1501-1509 East Bay Ave. February 1, 2016 February 29, 2016 October 13, 2016 November 10, 2016 | November 10, 2016 NA RWQCB - December 10, 2016
_ CORPS - N/A
DRG CCC - December 8, 2016
5016 1069 1805 and 1807 East Bay Ave. June 26, 2016 July 6, 2016 November 8, 2016 | November 10, 2016 | November 10, 2016 NA RWQCB - December 10, 2016

CORPS - N/A
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